COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/26/2004

ESTIMATE SUMMARY 16:34:16
CONTID: C14774 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 14774-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 191.0 DAYS TIME ALLOW: 6/25/20( FIXED COMPLETION DAT
US 550, DURANGO JOINT SEAL PROJECT PERCENT TIME: 139.42 ORIG TIME ALLOW: 6/25/20( FIXED COMPLETION DAT
PROJECT NO: NH 5502-045
US 550, DURANGO JOINT SEAL PROJECT
NAME OF ROAD: US 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
PENHALL COMPANY PAY PERIOD ENDING 08/26/2004 DATE TIME STARTED 02/10/2004
1801 PENHALL WAY DATE LET 01/08/2004 DATE WORK BEGAN 04/19/2004
DATE AWARDED 01/13/2004 DATE TIME STOPPED 08/18/2004
DATE CONTRACT EXECUTED 02/03/2004 DATE ACCEPTED 08/18/2004
ANAHEIM CA 92801 714/772-6450 DATE NOTICE TO PROCEED 02/10/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 434,301.94 PARTICIPATING $ 434,038.68 $ 4,165.00
AWARD PROJECT AMT:  § 379,845.06 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.94% TOTAL EARNINGS 434,038.68 4,165.00
FUNDS AVAILABLE: $ 263.26 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 434,038.68 4,165.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,598.21 -51.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 428,440.47 4,114.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 428,440.47 4,114.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,114.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 208-00045
0010 412-05000
0015 412-14000
0020 412-15000
0025 626-00000
0030 626-01000
0035 630-00012
0040 630-80001
0045 630-80341
0050 630-80342
0055 630-80343

Cl4774
14774-BID
NH 5502-045
ITEM
DESCRIPTION

CONCRETE WASHOUT STRUCTURE

PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT

SAWING AND SEALING CONCRETE PAVEMENT JOINTS

ROUTING AND SEALING CONCRETE PAVEMENT CRACKS

*MOBILIZATION

PUBLIC INFORMATION SERVICES

*TRAFFIC CONTROL MANAGEMENT

*FLASHING BEACON (PORTABLE)

*CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A)

*CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B)

*CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION
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PCN: 14774-BID ESTIMATE RUN 08/26/2004
PROJECT: NH 5502-045 ESTIMATE NO: 0006 16:34:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.800
TYPE)
EACH 0.200 172.60
863.00000 2.000 1,726.00
0065 630-80360 *DRUM CHANNELIZING DEVICE 8.000 7.200
EACH 0.800 23.20
29.00000 8.000 232.00
0070 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0075 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
460.00000 0.000 0.00
0080 630-80380 *TRAFFIC CONE 246.000 221.400
EACH 24.600 270.60
11.00000 246.000 2,706.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0100 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0110 900-00010 ADDED ITEM (HOUR)/ SANDBLAST/SEAL TRUCK WITH OPERATOR 49.000 49.000
HOUR 0.000 0.00
71.65000 49.000 3,510.85
0115 630-00000 FLAGGING ADDITIONAL HOURS FOR DAYTIME OPERATION ZONES 1,151.000 1,151.000
HOUR 0.000 0.00

23.20000 1,151.000 26,703.20
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PCN: 14774-BID ESTIMATE RUN 08/26/2004
PROJECT: NH 5502-045 ESTIMATE NO: 0006 16:34:16
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0120 900-00006 ADDED ITEM (DOLLAR)/ HOT APPLIED SEALANT FOR CURBSIDE 10,263.260 10,000.000
JOINTS
DOL 0.000 0.00
1.00000 10,000.000 10,000.00
0125 900-00006 ADDED ITEM (DOLLAR)/ PAYROLL DISCREPANCY 0.000 -3,400.000
DOL 3,400.000 3,400.00
1.00000 0.000 0.00
0130 900-00006 ADDED ITEM (DOLLAR)/ WITHHOLD PAYMENT DUE TO ALERT 0.000 0.000
LIEN
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 431,801.94 $ 4,165.00$% 431,538.68
CAT NO0400 CONSTRUCTION ENGINEERING
0105 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 2,500.00 $ 0.00$ 2,500.00
PROJECT TOTAL CURRENT AMT $ 434,301.94 $ 4,165.00 $ 434,038.68



